
TOPICS FOR TODAY

Five Year Program -Bridge Focus

Project Scheduling System – Bridge 

related event dates





MAJOR CATEGORIES:

4R : Interstate stewardship  (Bridge and Roadway)

3R : Non- interstate roadway stewardship  

BR : Non- interstate bridge stewardship

SR :  Safety

NR : Non – interstate capacity enhancement

MI : Interstate capacity enhancement 



CATEGORY EXAMPLES
4R:  Polk NE mixmaster

Polk  I 35 Ankeny

Johnson I 80 / I 380 interchange

NR:  Tama/Benton US 30

Dubuque US20/32

Plymouth US 75

Bypass—Lisbon/Mt Vernon

MI:  Sioux City I 29

Council Bluffs I29/I80

Six laning of I 80 and I 35

BR:  Replacements, overlays, and repairs



4R   $170

3R   $100

BR   $60

SR   $25

NR  $150

MI   $150

Highway Program Ave 

 $650 to $700 million/year



BR FUNDING - A CLOSER 

LOOK
2018—2022 Program  Ave $55 million 

15/20 replacements     25 overlays

2023   $100 million       

30 replacements   40 overlays

Increase 10% per year after 2023

Larger replacements :  $8 million to $10 million range



Innovations 

➢Modular bridges
➢Bridge slides
➢GRS abutments
➢Acrow bridge to maintain traffic
➢UHPC connection
➢UHPC overlays
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EVENT DATES

Over 100 event dates identified:     

B   Bridge    (B0, B1, B2, B3, B4, B5)

D   Design (Road)

R   ROW

S   Soils

U utilities

ETC



PROJECT DEVELOPMENT MANUAL



EVENT DATE DEFINITION

• Action

• Purpose

• Input

• Output

• Affected Parties

• Responsible Office



TIMING/COORDINATING 

EVENT DATES

• PMO template for Contract Development

• Utilize project schedule from PSS

• Distinguish Contract dates vs Schedule 

event dates   

• Bridge contracts:  100 % Unapproved vs 

B3 event date

• Provide Draft event dates for review and 

comment



PRELIMINARY ENGINEERING 

CONTRACT FOR BRIDGE 

REPLACEMENT

• Typically concept (D0) is complete.

• Preliminary Engineering requested to D5 

• Includes D1, D2, D3, B1, B2, D5

• Submit B1/B2 same time as D3.   Allows for 
review and comment prior to issuing B1

• B1 initiates S events and D5/ROW events

• S4 needed for final design.  Include Draft S4 
date for review



FINAL ENGINEERING

• Typically Road Design utilizes same consultant 

for final roadway work

• Bridge may keep final design in house

• D4 date (draft) needed to complete in house 

design



STATUS UPDATE 

• Meeting with DOT staff Bi-monthly 

• Discuss event date past due and upcoming

• Update Bridge on status of all upcoming         
B events 

• S4 event status & D4 event status



FINAL THOUGHTS

➢ Resource for event date definition  

➢ Contract to specify draft dates 

(submittal) for key events

➢ Provide bridge office status 

update on events.  


